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PIN Description

Submit for 
Construction

AdvertisementPDL Category

CONSULTANT PROJECT MANAGER

Project Manager Phone No. Project Value Local Government

8010

8011

8218

8233

8235

8239

8240

6090

6357

6367

6975

7088

7223

7333

7337

7718

7947

8065

8066

8166

8241

8242

8243

8247

8255

8080

8082

8084

8152

8170

8172

8177

6035

6037

6039

6041

6045

6047

6049

6760

COST BASED ESTIMATING PILOT PROGRAM

SR-134 DRAINAGE IMPROVEMENTS MP 1

500 SOUTH; 1100 WEST TO I-15, PHASE FOUR

SR-89 from 26th to 40th; ROTOMILL AND OVERLAY

I-15; MP 317 TO MP 322

SR-218, AMALGA AT 2450 WEST AND 2150 WEST

US-91 MP 14 TO 16

VAN LEASE IN SALT LAKE

I-80 SIGNING; MOUTH OF PARLEY'S CANYON TO WAN

SR-181; WELLINGTON "ISLAND"

VARIOUS STATE ROUTES IN REGION TWO

RIDESHARE - CAR SHARING (PILOT PROGRAM)

WFRC - SALT LAKE CITY & OGDEN AREAS (FY09 & FY

LITTLE COTTONWOOD CANYON, PASSING LANE

5600 WEST & 4700 SOUTH, SL COUNTY

BIG COTTONWOOD TRAIL - PHASE I

UNION PARK AREA TRAFFIC ADAPIVE CONTROL SYST

SR-248, 3 LOCATIONS ; MP 6.62 TO 7.10

SR-154; BANGERTER HIGHWAY IN SALT LAKE COUNT

BANGERTER HWY @ REDWOOD RD CORRIDOR PRES

VARIABLE MESSAGE SIGN OPTIMIZATION

SALT LAKE COUNTY TRAFFIC SIGNAL INTERCONNEC

TRAFFIC ADAPTIVE RAMP METER OPERATIONS

ITS SOFTWARE ENHANCEMENTS

VARIOUS - GRANSTVILLE & WENDOVER MAIN STREE

US-40; MP 59.7 TO 61.4

BLUEBELL CONNECTOR ROAD, PHASE II

YUBA DAM SPILLWAY BRIDGE

UTAH COUNTY HIGHWAY ADVISORY RADIO

MIDWAY JCT. TO WEST FRANCIS

SR-73 & WEST COMMERCE DRIVE, SARATOGA SPRIN

FLAMING GORGE-UINTAS NATIONAL SCENIC BYWAY

ARCHES NATIONAL PARK, ENTRANCE ROAD

CAPITOL REEF NATIONAL PARK, RECONSTR BURR TR

ZION NATIONAL PARK, ZION MT. CARMEL HIGH

CANYONLANDS N.P., NEEDLES ACCESS ROAD & ISLA

CAPITOL REEF NATIONAL PARK, SCENIC DRIVE

LA SAL MOUNTIAN, MILL CREEK BRIDGE

EPHRAIM - ORANGEVILLE, SLIDE REPAIR

SR-191 OVER HATCH WASH

Roadway Preventative Maintenance

Funding Pass Through

West Bountiful

Wfrc

Salt Lake Co

Cottonwood Heights

Cottonwood Heights

Daggett Co

 $20,000.00

 $25,000.00

 $300,000.00

 $1,750,000.00

 $45,000.00

 $800,000.00

 $800,000.00

 $1,342,916.00

 $100,000.00

 $10,000.00

 $75,000.00

 $35,000.00

 $9,248,537.58

 $60,000.00

 $50,000.00

 $1,564,557.00

 $5,481,068.00

 $247,582.00

 $225,420.00

 $830,000.00

 $70,000.00

 $479,000.00

 $230,000.00

 $113,490.00

 $1,000,000.00

 $6,139,000.00

 $2,145,232.00

 $1,250,000.00

 $781,000.00

 $10,000.00

 $200,000.00

 $126,250.00

 $422,770.00

 $1,670,000.00

 $4,112,000.00

 $13,280,000.00

 $4,870,000.00

 $825,000.00

 $1,100,000.00

 $2,500,000.00

Kevin Griffin

Kevin Griffin

Kevin Griffin

Kevin Griffin

Kevin Griffin

Kevin Griffin

Kevin Griffin

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Shane Marshall

Shane Marshall

Shane Marshall

Shane Marshall

Shane Marshall

Shane Marshall

Shane Marshall

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

(801)620-1609

(801)620-1609

(801)620-1609

(801)620-1609

(801)620-1609

(801)620-1609

(801)620-1609

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)222-3406

(801)222-3406

(801)222-3406

(801)222-3406

(801)222-3406

(801)222-3406

(801)222-3406

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

Unknown if a Consultant will be used

Reg

1

1

1

1

1

1

1

2

2

2

2

2

2

2

2
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CONSULTANT PROJECT MANAGER

Project Manager Phone No. Project Value Local Government

6762

6764

6766

6768

6776

7016

7018

7020

8244

2846

4040

4382

4577

6503

6507

6511

6936

7051

7060

7076

7110

7124

7328

7339

7365

7415

7444

7463

7479

7481

7560

7646

7651

7726

7774

7812

7813

7860

7936

7941

SR-24 OVER FREMONT RIVER

SR-24 OVER SULFUR CREEK, EAST OF TORRY

I-70; COTTONWOOD WASH CISCO

SR-262 MC ELMO BRIDGE

US-89; KANAB MAIN STREET

SR-130 NORTH CEDAR TO ENOCH

US-89; EPHRAIM TO SR-132, PIGEON HOLLOW

US-191; LASAL JUNCTION TO MORMON TANK

ST. GEORGE AREA ATMS/ITS 2010

CY2001 SUPPORTIVE SERVICES

Pooled Fund Study, Western Alliance QTC

FY 2004 Research SPR Program

Statewide FY 2004

TRANSPORTATION MANAGEMENT CENTER

TRANSPORTATION POOL FUND PROJECT

TRANSPORTATION POOL FUND PROJECT

STATEWIDE "LITTER HURTS CAMPAIGN" TRASH PROG

STATEWIDE DBE PROGRAM FOR FY 2008

STATEWIDE; BARRIER & END SECTION REPLACEMEN

CONTRACT TO SCAN STRUCTURAL PLANS

STATEWIDE VARIABLE MESSAGE SIGN RETROFIT PR

UDOT STATEWIDE FIBER OPTIC SUPPORT CONTRAC

UDOT INTEGRATED CORRIDOR MANAGEMENT PROG

PDS USU HIGHWAYS FOR LIFE CONTRACT

ON THEJOB TRAINING  SUPPORTIVE SERVICES PROG

FY 2009 STATEWIDE TRAINING BUDGET

FY 2009 RURAL TRANSIT UNIFIED PLANNING PROGRA

STATEWIDE; SHORING & EMERGENCY REPAIR

STATEWIDE; STATE PARK SIGNING ON STATE ROUTE

I-15: FROM MP 144 TO MP 207, SIGNING

STATEWIDE FY2009 VIRTIS LOAD RATING RENEWAL

STATEWIDE; SIGNS FOR ARRA PROJECTS

STATEWIDE, MISC SIGNS FOR TRAFFIC AND SAFETY

STATEWIDE; ADA AND SAFE SIDEWALK PE DESIGN

INNOVATIVE CORRIDOR CONCEPT REPORT

MANUAL OF INSTRUCTION FOR SIGNING

MANUAL OF INSTRUCTION FOR OPERATIONAL SAFET

FY 2010 STATEWIDE PLANNING WORK PROGRAM

STATEWIDE; FY 2009 UTAH LTAP PROGRAM

ITS DESIGN BUILD BOILERPLATE DOCUMENT DEVELO

Safe Sidewalk/ADA

 $2,000,000.00

 $3,000,000.00

 $5,000,000.00

 $5,700,000.00

 $16,000,000.00

 $4,000,000.00

 $3,500,000.00

 $5,000,000.00

 $160,891.00

 $90,000.00

 $50,000.00

 $55,000.00

 $200,000.00

 $75,000.00

 $.00

 $121,250.00

 $725,000.00

 $121,400.00

 $45,000.00

 $50,000.00

 $780,000.00

 $712,422.74

 $50,000.00

 $75,000.00

 $250,000.00

 $410,000.00

 $195,972.00

 $478,466.00

 $50,000.00

 $35,000.00

 $.00

 $10,000.00

 $5,000.00

 $186,711.00

 $75,000.00

 $75,000.00

 $100,000.00

 $8,902,988.00

 $280,000.00

 $25,000.00

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Rick Torgerson

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(435)893-4781

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

Unknown if a Consultant will be used

Reg

4

4

4

4

4

4

4

4

4

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

S

Environmental Document Type Project Delivery Method



epm567 (v 1.2)

UDOT electronic Program Management 
Marketing Report for Consultants

Report run on: January 12, 2010 5:44 PM

Page 3

PIN Description

Submit for 
Construction

AdvertisementPDL Category

CONSULTANT PROJECT MANAGER

DESIGN CONSULTANT

PIN Description

Submit for 
Construction 
AdvertisementPDL Category

7566

7568

8137

8143

7221

7503

8139

8127

8141

8135

7928

8175

8218

7849

6607

6614

7650

8104

8106

7451

7717

8112

7208

LOGAN CANYON - BYWAY -CMP UPDATE

LOGAN CANYON - BYWAY, CMP IMPLEMENTATION

400 North; 800 West to 1100 West

1500 SOUTH & REDWOOD RD INTERSECTION

CMPO - CACHE LOGAN

RIVERDALE ROAD CORRIDOR PRESERVATION

300 WEST & MAIN STREET INTERSECTION

SR-106; MAIN ST; PHASE II, PARK LANE TO SHEPARD LN

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVE

800 NORTH (PHASE II); 1500 WEST TO 2000 WEST

LOGAN CANYON GATEWAY TRAIL, PHASE I

D&RGW RAIL TRAIL, ROY SEGMENT

500 SOUTH; 1100 WEST TO I-15, PHASE FOUR

STATEWIDE FIBER OPTIC REPAIR & VERIFICATION

FORT UNION BOULEVARD AND UNION PARK AVENUE

7000 SOUTH & BANGERTER HIGHWAY

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

13400 SOUTH; 4000 WEST TO 4570 WEST

13400 SOUTH & 4000 WEST INTERSECTION RELOCATION

PARLEY'S CREEK TRAIL, PHASE 4 - THE DRAW

WASATCH BOULEVARD  TRAIL - PHASE III

300 EAST; 3300 SOUTH TO HELM AVENUE

ATMS / ITS IN SALT LAKE CITY AND SALT LAKE COUNTY

10/06/2010

10/24/2011

07/07/2010

01/27/2011

11/25/2013

Roadway Reconstruct - With Widening

Signal and/or Lighting Project

Other

Corridor Preservation

Intersection Improvements

Enhancement Project on State System

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Trails and Bikepaths

Trails and Bikepaths

Spot Improvement - Operational

Roadway Reconstruct - With Widening

Intersection Improvements

Trails and Bikepaths

Trails and Bikepaths

Roadway Reconstruct - Without Widening

ATMS Project

Project Manager Phone No. Project Value Local Government

Project Manager

Patti Charles

Patti Charles

Darin Fristrup

Darin Fristrup

Kevin Griffin

Randy Jefferies

Randy Jefferies

Charles Mace

Charles Mace

Nathan Peterson

Marjorie Rasmussen

Marjorie Rasmussen

Kevin Griffin

Bryan Chamberlain

Ben Huot

Amber Le

Amber Le

Amber Le

Amber Le

Mark Parry

Mark Parry

Mark Parry

Tam Southwick

Phone No.

(801)965-4807

(801)965-4807

(801)620-1689

(801)620-1689

(801)620-1609

(801)791-1059

(801)791-1059

(801)620-1685

(801)620-1685

(801)620-1684

(801)620-1686

(801)620-1686

(801)620-1609

(801)887-3723

(801)887-3401

(801)975-4819

(801)975-4819

(801)975-4819

(801)975-4819

(801)887-3637

(801)887-3637

(801)887-3637

(801)887-3768

Project Value

 $69,000.00

 $33,750.00

 $2,111,780.00

 $1,280,703.00

 $173,325.00

 $2,177,954.75

 $641,424.00

 $1,766,598.00

 $5,363,080.00

 $2,681,540.00

 $505,000.00

 $500,000.00

 $300,000.00

 $294,200.00

 $356,108.00

 $1,694,733.00

 $10,726,080.00

 $6,497,908.00

 $1,363,295.00

 $2,706,441.00

 $625,000.00

 $5,264,400.00

 $1,179,878.00

Local Government

Us Forest Service

Us Forest Service

West Bountiful

Woods Cross

Cmpo

Weber Co

Kaysville

Farmington

South Ogden

Clinton

Cache Co

Davis Co

West Bountiful

Uta

Cottonwood Heights

West Jordan

Uta

Riverton

Riverton

Salt Lake Co

Salt Lake Co

South Salt Lake

Salt Lake Co

7986

8001

8017

8018

8030

8147

8185

8188

8205

8220

8245

STATEWIDE & WASATCH FRONT AREA ITS ARCHITEC

FY 2010 STATEWIDE TRAINING BUDGET

SUMMIT CAMERAS & RWIS LIGHTS

STATEWIDE REPLACEMENT OF CCTV CAMERAS

(ARRA) OJT / SS PROGRAM, UDOT PROJECT

STATEWIDE; FY 2010 RESEARCH & DEVELOPMENT PR

STATEWIDE BRIDGE LOAD RATING PHASE I

TMS CALIBRATION;  WASATCH FRONT & SUMMIT COU

CALVIN RAMPTON COMPLEX

PRECAST CONCRETE PAVEMENT IMPLEMENTATION

TOC TRANSUITE SYSTEM HEALTH MODULE

 $50,000.00

 $322,500.00

 $150,000.00

 $150,000.00

 $373,890.00

 $2,199,450.00

 $215,000.00

 $5,000.00

 $4,000.00

 $750,000.00

 $290,000.00

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

Lori Dabling

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

(801)964-4456

Unknown if a Consultant will be used
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Environmental Document Type Project Delivery Method

Environmental Document Type Project Delivery Method

Categorical Exclusion

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement



epm567 (v 1.2)

UDOT electronic Program Management 
Marketing Report for Consultants

Report run on: January 12, 2010 5:44 PM

Page 4

DESIGN CONSULTANT

PIN Description

Submit for 
Construction 
AdvertisementPDL Category

7202

7932

8114

7164

7200

8108

8110

7223

7337

7718

7947

8100

7160

7497

6914

5890

7395

7397

8182

7166

7225

8034

7029

7389

7391

8177

7413

7590

8213

7162

7574

6939

7513

7565

7567

7569

7570

8176

8178

8179

8180

7168

SR-111; SR-201 TO BUTTERFIELD CANYON ROAD

COTTONWOOD STREET; VINE ST. TO 4500 SOUTH

SR-195, 2300 EAST; I-80 TO 3900 SOUTH, PHASE I

DEER VALLEY DRIVE, PARK CITY

4000 WEST 11800 SOUTH INTERSECTION

5900 SOUTH; STATE STREET TO 700 WEST

FORT UNION BLVD & HIGHLAND DRIVE INTERSECTION

WFRC - SALT LAKE CITY & OGDEN AREAS (FY09 & FY10)

5600 WEST & 4700 SOUTH, SL COUNTY

BIG COTTONWOOD TRAIL - PHASE I

UNION PARK AREA TRAFFIC ADAPIVE CONTROL SYSTEM

SR-172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH

WASATCH MOUNTAIN STATE PARK ACCESS

FLAMING GORGE - UINTAS, SCENIC BYWAYS PROJ.

SPRINGVILLE RAILROAD CORRIDOR STUDY

NEBO LOOP CORRIDOR MANAGEMENT PLAN

PROVO ACS LIGHT TRAFFIC RESPONSIVE SIGNAL SYSTE

PROVO SIGNAL RETIMING PROJECT

SR-73;  RANCEHS ROAD TO REDWOOD ROAD

1200 EAST, HEBER CITY

MAG - PROVO & OREM AREA (FY2009)

PROVO / OREM BUS RAPID TRANSIT (BRT)

PROVO CITY INTERMODAL CENTER PROJECT

OREM INTERMODAL CENTER

OREM NORTH UNION CANAL TRAIL - PHASE I

FLAMING GORGE-UINTAS NATIONAL SCENIC BYWAY

BLUFF FORT VISITORS / INTERPRETIVE CENTER

US-191 MOAB ACCESS MANAGEMENT PLAN

LISBON VALLEY ROAD, PHASE III(B)

1900 EAST; 800 NORTH TO AIRPORT ROAD, PRICE

SR-10;  SOUTH PRICE ACCESS MANAGEMENT PLAN

ESCALANTE MOHR CHRISTENSEN PARK - PHASE I

SR-12, SCENIC BYWAY, INTERPRETIVE WAYSIDE PANEL

THE ENERGY LOOP: HUNTINGTON / ECCLES CANYON NS

ENERGY LOOP: HUNTINGTION / ECCLES CANYON

TRAILS OF THE ANCIENTS, CMP - YEAR 3

HIGHWAY 12 - BYWAY, CMP

DINOSAUR DIAMOND NATIONAL SCENIC BYWAY PROJEC

SR-12; SCENIC BYWAY

TRAIL OF THE ANCIENTS NATIONAL SCENIC BYWAY

ZION PARK SCENIC BYWAY CORRIDOR

COVE DRIVE, CEDAR CITY

10/24/2012

10/24/2011

10/01/2012

12/31/2009

01/31/2011

01/31/2011

04/21/2010

05/31/2012

09/28/2011

Other Study

Environmental Document Prep (EA, EIS)

Roadway Reconstruct - With Widening

Intersection Improvements

Intersection Improvements

Roadway Reconstruct - Without Widening

Signal and/or Lighting Project

Funding Pass Through

Roadway New or Reconstruct Interchange

Funding Pass Through

Funding Pass Through

Other Study

Funding Pass Through

Signal and/or Lighting Project

Signal and/or Lighting Project

Roadway Reconstruct - With Widening

Funding Pass Through

Other

Enhancement Project on State System

Other Study

Roadway Reconstruct - Without Widening

Roadway Reconstruct - Without Widening

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Other Study

Other Study

Other Study

Other Study

Project Manager

Peter S. Tang

Peter S. Tang

Peter S. Tang

Ritchie Taylor

Ritchie Taylor

Ritchie Taylor

Ritchie Taylor

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Matthew Zundel

John Clarkson

John Clarkson

Travis D. Colledge

John Higgins

John Higgins

John Higgins

John Higgins

Shane Marshall

Shane Marshall

Shane Marshall

Daniel Page

Daniel Page

Brian Phillips

Shane Marshall

Rustin Anderson

Rustin Anderson

Rustin Anderson

Daryl Friant

Daryl Friant

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Kim Manwill

Phone No.

(801)910-2003

(801)910-2003

(801)910-2003

(801)887-3631

(801)887-3631

(801)887-3631

(801)887-3631

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3421

(801)222-3411

(801)222-3411

(801)656-2138

(801)227-8031

(801)227-8031

(801)227-8031

(801)227-8031

(801)222-3406

(801)222-3406

(801)222-3406

(801)227-8081

(801)227-8081

(801)227-8043

(801)222-3406

(435)893-4732

(435)893-4732

(435)893-4732

(435)893-4714

(435)893-4714

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4734

Project Value

 $815,188.00

 $1,000,000.00

 $7,508,312.00

 $1,072,616.00

 $348,600.00

 $4,975,866.00

 $4,539,311.00

 $9,248,537.58

 $50,000.00

 $1,564,557.00

 $5,481,068.00

 $4,397,649.00

 $1,000,000.00

 $36,000.00

 $35,000.54

 $31,225.00

 $2,500,000.00

 $200,000.00

 $8,789,000.00

 $1,072,616.00

 $2,088,925.80

 $643,469.66

 $18,067,822.00

 $11,400,000.00

 $320,000.00

 $126,250.00

 $808,440.00

 $20,000.00

 $2,145,232.00

 $1,072,616.11

 $40,000.00

 $17,600.00

 $64,125.00

 $112,270.00

 $38,000.00

 $31,250.00

 $25,250.00

 $98,860.00

 $58,000.00

 $205,000.00

 $75,000.00

 $1,072,616.00

Local Government

Salt Lake Co

Murray

Salt Lake Co

Park City

South Jordan

Murray

Cottonwood Heights

Wfrc

Salt Lake Co

Cottonwood Heights

Cottonwood Heights

West Jordan

Wasatch Co

Us Forest Service

Mountainland Ag

Provo

Provo

Heber

Provo

Uta

Provo

Uta

Orem

Daggett Co

San Juan Co

San Juan Co

Price

Carbon Co

Escalante

Garfield Co

Castle Country

Castle Country

San Juan Foundation

Garfield Co

San Juan Co

Iron Co

San Juan Foundation

Washington Co

Cedar City

Reg

2

2

2

2

2

2

2

2

2

2

2

2

3

3

3

3

3

3

3

3

3

3

3

3

3

3

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

Environmental Document Type Project Delivery Method

Categorical Exclusion

Not Applicable

Categorical Exclusion

State Environmental Study

Categorical Exclusion

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build
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DESIGN CONSULTANT

PIN

PIN

Description

Description

Submit for 
Construction 
Advertisement

Submit for 
Construction 
Advertisement

PDL Category

PDL Category

5729

7543

6623

7215

7227

7474

7757

7839

7843

7912

8090

8092

6465

6199

7566

7568

8137

8143

7221

2495

7055

7318

7503

8139

5461

7194

7198

7929

8127

I-15; Dixie Drive Interchange

SR-9; I-15 TO HURRICANE

I-15 ST. GEORGE WELCOME CENTER

ATMS/ITS EXPANSION FOR THE ST. GEORGE AREA

DMPO - DIXIE ST. GEORGE AREA (FY2009)

RED HILLS PARKWAY; 200 EAST

BLUFF ST - BLVD TO REDHILLS PKY, & SUNSET FLYOVER

SR-18 (BLUFF ST.) TO SR-9 (MAIN ST.), HURRICANE

I-15; MP 0 - MP 16, ENVIRONMENTAL ASSESSMENT

BLUFF STREET INTERCHANGE AT RED HILLS PARKWAY

SR-18; REDHILLS PARKWAY INTERCHANGE

SNOW CANYON PRKW./ SNOW CANYON DR. & TUACAHN 

PARRISH LANE RAILROAD BRIDGE CROSSING

Touch Screen Interpretive Kiosks

LOGAN CANYON - BYWAY -CMP UPDATE

LOGAN CANYON - BYWAY, CMP IMPLEMENTATION

400 North; 800 West to 1100 West

1500 SOUTH & REDWOOD RD INTERSECTION

CMPO - CACHE LOGAN

RIVERDALE ROAD; I-15 TO WASHINGTON BLVD

SR-193 EXT, 2000 WEST TO I-15, DAVIS COUNTY-EIS

West Davis Corridor Preservation

RIVERDALE ROAD CORRIDOR PRESERVATION

300 WEST & MAIN STREET INTERSECTION

Legacy Parkway Segment 3

SR-106; MAIN STREET & PARRISH LANE

SR-106; MAIN STREET, SHEPARD LANE TO PARK LANE

D&RGW RAIL TRAIL; FARMINGTON TO LEGACY PARKWAY

SR-106; MAIN ST; PHASE II, PARK LANE TO SHEPARD LN

01/04/2010

10/01/2010

10/29/2010

02/29/2008

06/30/2009

05/30/2008

11/02/2009

09/14/2006

Roadway New Construction (New Alignment)

Roadway Reconstruct - With Widening

Rest Area/Port of Entry/Welcome Center

ATMS Project

Roadway Reconstruct - With Widening

Environmental Document Prep (EA, EIS)

Environmental Document Prep (EA, EIS)

Roadway New or Reconstruct Interchange

Roadway New or Reconstruct Interchange

Intersection Improvements

Structures Bridge Replacement

Other

Roadway Reconstruct - With Widening

Signal and/or Lighting Project

Other

Roadway Reconstruct - With Widening

Environmental Document Prep (EA, EIS)

Corridor Preservation

Corridor Preservation

Intersection Improvements

Roadway New Construction (New Alignment)

Intersection Improvements

Trails and Bikepaths

Enhancement Project on State System

Project Manager

Tamerha Maxwell

Tamerha Maxwell

Dana A. Meier

Matthew R. Smith

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Phone No.

(435)979-8454

(435)979-8454

(435)703-3651

(801)887-3716

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

Project Value

 $4,027,949.00

 $10,000.00

 $2,000,000.00

 $160,891.31

 $361,820.42

 $1,060,000.00

 $835,803.05

 $80,077.00

 $1,890,000.00

 $555,750.00

 $724,968.00

 $160,892.00

Local Government

St George

Washington Co

St George

Dixie Mpo

St George

St George

Ivins

Project Manager Phone No. Project Value Local Government

 $8,000,000.00

 $30,000.00

 $69,000.00

 $33,750.00

 $2,111,780.00

 $1,280,703.00

 $173,325.00

 $45,322,708.00

 $1,000,000.00

 $6,826,546.75

 $2,177,954.75

 $641,424.00

 $99,373,824.35

 $628,553.00

 $1,150,000.00

 $315,250.00

 $1,766,598.00

Cache Co

Us Forest Service

Us Forest Service

West Bountiful

Woods Cross

Cmpo

Davis Co

Weber Co

Kaysville

Centerville

Farmington

Farmington

Farmington

David Adamson

Patti Charles

Patti Charles

Patti Charles

Darin Fristrup

Darin Fristrup

Kevin Griffin

Randy Jefferies

Randy Jefferies

Randy Jefferies

Randy Jefferies

Randy Jefferies

Todd Jensen

Charles Mace

Charles Mace

Charles Mace

Charles Mace

(801)620-1688

(801)965-4807

(801)965-4807

(801)965-4807

(801)620-1689

(801)620-1689

(801)620-1609

(801)791-1059

(801)791-1059

(801)791-1059

(801)791-1059

(801)791-1059

(801)924-2086

(801)620-1685

(801)620-1685

(801)620-1685

(801)620-1685

6603

4982

5988

1337

6754

I-80 AIRPORT RAMPS

I-15; from 251 to RP 252, Payson

US-6; SPANISH FORK CANYON MP 195 TO 197

MIDWAY INTERCHANGE

US-40; DANIELS SUMMIT TO STRAWBERRY MAINT STATI

Roadway Minor Rehab - Purple Book

Spot Improvement - Safety

Roadway Reconstruct - With Widening

Roadway New or Reconstruct Interchange

Roadway Minor Rehab - NOT Purple Book

10/25/2010

08/30/2013

01/29/2010

 $5,000,000.00

 $50,000.00

 $14,000,000.00

 $30,000,000.00

 $13,310,000.00

Mark Parry

Griffin J. Harris

John Higgins

Shane Marshall

Shane Marshall

(801)887-3637

(801)222-3401

(801)227-8031

(801)222-3406

(801)222-3406

CONSULTANT CONSTRUCTION ENGINEERING

Unknown if a Consultant will be used

Reg

Reg

4

4

4

4

4

4

4

4

4

4

4

4

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2

3

3

3

3

Environmental Document Type

Environmental Document Type

Project Delivery Method

Project Delivery Method

Environment Assessment

Categorical Exclusion

Environmental Impact Statement

State Environmental Study

Categorical Exclusion

Environmental Impact Statement

CMGC

CMGC

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

CMGC

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build
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PIN Description

Submit for 
Construction 
AdvertisementPDL Category

8141

4896

5522

7196

8135

6552

7928

8175

8227

8218

7849

6607

6094

7650

8104

8106

5284

5288

7204

7717

7821

8112

7208

7202

7635

7932

8114

7164

7191

7200

8108

8110

7223

7337

7718

7947

7648

8100

7160

7497

5890

7107

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVE

SYRACUSE ROAD; 1000 WEST TO 2000 WEST, SYRACUSE

SR-158 Improvements, Weber County, Utah

800 NORTH; 1000 WEST TO 1500 WEST

800 NORTH (PHASE II); 1500 WEST TO 2000 WEST

1800 NO. (SR-37) 2000 W, to Main St. Enviro. Study

LOGAN CANYON GATEWAY TRAIL, PHASE I

D&RGW RAIL TRAIL, ROY SEGMENT

LAYTON CITY INTERCONNECT

500 SOUTH; 1100 WEST TO I-15, PHASE FOUR

STATEWIDE FIBER OPTIC REPAIR & VERIFICATION

FORT UNION BOULEVARD AND UNION PARK AVENUE

PAVEMENT INVENTORY - SALT LAKE COUNTY

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

13400 SOUTH; 4000 WEST TO 4570 WEST

13400 SOUTH & 4000 WEST INTERSECTION RELOCATION

1200 West Connector Road

1300 East; North Temple to 500 South, SLC

SR-68; REDWOOD ROAD & 8200 SOUTH

WASATCH BOULEVARD  TRAIL - PHASE III

HERRIMAN MAIN STREET LANDSCAPING & LIGHTING

300 EAST; 3300 SOUTH TO HELM AVENUE

ATMS / ITS IN SALT LAKE CITY AND SALT LAKE COUNTY

SR-111; SR-201 TO BUTTERFIELD CANYON ROAD

5600 WEST; 13100 SOUTH TO HERRIMAN PARKWAY

COTTONWOOD STREET; VINE ST. TO 4500 SOUTH

SR-195, 2300 EAST; I-80 TO 3900 SOUTH, PHASE I

DEER VALLEY DRIVE, PARK CITY

SCHOOL BUS DIESEL RETRO-FIT

4000 WEST 11800 SOUTH INTERSECTION

5900 SOUTH; STATE STREET TO 700 WEST

FORT UNION BLVD & HIGHLAND DRIVE INTERSECTION

WFRC - SALT LAKE CITY & OGDEN AREAS (FY09 & FY10)

5600 WEST & 4700 SOUTH, SL COUNTY

BIG COTTONWOOD TRAIL - PHASE I

UNION PARK AREA TRAFFIC ADAPIVE CONTROL SYSTEM

NORTH TEMPLE VIADUCT

SR-172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH

WASATCH MOUNTAIN STATE PARK ACCESS

FLAMING GORGE - UINTAS, SCENIC BYWAYS PROJ.

NEBO LOOP CORRIDOR MANAGEMENT PLAN

OLD HYW 91; (PHASE 3), JUAB COUNTY

05/04/2009

03/31/2010

11/01/2013

12/31/2012

10/06/2010

10/24/2011

06/02/2010

12/10/2012

11/14/2012

01/27/2011

08/26/2009

11/25/2013

10/24/2012

07/07/2010

10/24/2011

10/01/2012

11/04/2010

12/31/2009

Roadway Reconstruct - With Widening

February 2009 Economic Stimulus

Spot Improvement - Safety

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Environmental Document Prep (EA, EIS)

Trails and Bikepaths

Trails and Bikepaths

Signal and/or Lighting Project

Spot Improvement - Operational

Funding Pass Through

Roadway Reconstruct - With Widening

Intersection Improvements

Roadway New Construction (New Alignment)

Roadway Reconstruct - Without Widening

Spot Improvement - Operational

Trails and Bikepaths

Signal and/or Lighting Project

Roadway Reconstruct - Without Widening

ATMS Project

Other Study

Roadway New Construction (New Alignment)

Environmental Document Prep (EA, EIS)

Roadway Reconstruct - With Widening

Intersection Improvements

Funding Pass Through

Intersection Improvements

Roadway Reconstruct - Without Widening

Signal and/or Lighting Project

Funding Pass Through

Roadway New or Reconstruct Interchange

Funding Pass Through

Funding Pass Through

Funding Pass Through

Roadway Reconstruct - Without Widening

Project Manager Phone No. Project Value Local Government

 $5,363,080.00

 $31,725,801.00

 $4,251,122.00

 $5,073,152.11

 $2,681,540.00

 $1,072,617.10

 $505,000.00

 $500,000.00

 $350,000.00

 $300,000.00

 $294,200.00

 $356,108.00

 $54,703.00

 $10,726,080.00

 $6,497,908.00

 $1,363,295.00

 $3,195,323.00

 $10,726.16

 $1,082,269.00

 $625,000.00

 $550,000.00

 $5,264,400.00

 $1,179,878.00

 $815,188.00

 $4,500,000.00

 $1,000,000.00

 $7,508,312.00

 $1,072,616.00

 $808,302.26

 $348,600.00

 $4,975,866.00

 $4,539,311.00

 $9,248,537.58

 $50,000.00

 $1,564,557.00

 $5,481,068.00

 $51,200,288.00

 $4,397,649.00

 $1,000,000.00

 $36,000.00

 $31,225.00

 $2,145,232.00

South Ogden

Weber Co

Clinton

Clinton

Cache Co

Davis Co

Layton

West Bountiful

Uta

Cottonwood Heights

Salt Lake Co

Uta

Riverton

Riverton

West Valley

Salt Lake City

West Jordan

Salt Lake Co

Herriman

South Salt Lake

Salt Lake Co

Salt Lake Co

Herriman

Murray

Salt Lake Co

Park City

South Jordan

Murray

Cottonwood Heights

Wfrc

Salt Lake Co

Cottonwood Heights

Cottonwood Heights

Salt Lake City

West Jordan

Wasatch Co

Us Forest Service

Mountainland Ag

Juab Co

Charles Mace

Nathan Peterson

Nathan Peterson

Nathan Peterson

Nathan Peterson

Marjorie Rasmussen

Marjorie Rasmussen

Marjorie Rasmussen

Marjorie Rasmussen

Kevin Griffin

Bryan Chamberlain

Ben Huot

Joe Kammerer

Amber Le

Amber Le

Amber Le

Mark Parry

Mark Parry

Mark Parry

Mark Parry

Mark Parry

Mark Parry

Tam Southwick

Peter S. Tang

Peter S. Tang

Peter S. Tang

Peter S. Tang

Ritchie Taylor

Ritchie Taylor

Ritchie Taylor

Ritchie Taylor

Ritchie Taylor

Lisa Wilson

Lisa Wilson

Lisa Wilson

Lisa Wilson

Matthew Zundel

Matthew Zundel

John Clarkson

John Clarkson

John Higgins

John Higgins

(801)620-1685

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1684

(801)620-1686

(801)620-1686

(801)620-1686

(801)620-1686

(801)620-1609

(801)887-3723

(801)887-3401

(801)975-4926

(801)975-4819

(801)975-4819

(801)975-4819

(801)887-3637

(801)887-3637

(801)887-3637

(801)887-3637

(801)887-3637

(801)887-3637

(801)887-3768

(801)910-2003

(801)910-2003

(801)910-2003

(801)910-2003

(801)887-3631

(801)887-3631

(801)887-3631

(801)887-3631

(801)887-3631

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3465

(801)887-3421

(801)887-3421

(801)222-3411

(801)222-3411

(801)227-8031

(801)227-8031

CONSULTANT CONSTRUCTION ENGINEERING

Reg

1

1

1

1

1

1

1

1

1

1

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

3

3

3

3

Environmental Document Type Project Delivery Method

Environmental Impact Statement

Environment Assessment

Environment Assessment

Categorical Exclusion

Categorical Exclusion

Categorical Exclusion

Categorical Exclusion

Categorical Exclusion

Not Applicable

Categorical Exclusion

Design, Bid, Build

CMGC

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build
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PIN Description

Submit for 
Construction 
AdvertisementPDL Category

7393

7395

7397

7867

8164

7166

7225

7308

8034

6363

7029

7389

7391

8177

7413

7590

8213

7034

7162

7574

5971

6939

7513

7565

7567

7569

7570

8176

8178

8179

8180

7168

7215

5479

7227

7474

7839

7912

8090

8092

PROVO 4800 NORTH / UNIVERSITY AVE. INTERSECTION

PROVO ACS LIGHT TRAFFIC RESPONSIVE SIGNAL SYSTE

PROVO SIGNAL RETIMING PROJECT

OREM 800 NORTH TRAIL - 1000 EAST TO PALISADE DR

SR-147; 2550 EAST TO US-89, MP 14.4 TO 15.2

1200 EAST, HEBER CITY

MAG - PROVO & OREM AREA (FY2009)

US-89, (500 WEST) IN PROVO

PROVO / OREM BUS RAPID TRANSIT (BRT)

NORTHERN UTAH COUNTY STUDY

PROVO CITY INTERMODAL CENTER PROJECT

OREM INTERMODAL CENTER

OREM NORTH UNION CANAL TRAIL - PHASE I

FLAMING GORGE-UINTAS NATIONAL SCENIC BYWAY

BLUFF FORT VISITORS / INTERPRETIVE CENTER

US-191 MOAB ACCESS MANAGEMENT PLAN

LISBON VALLEY ROAD, PHASE III(B)

US-6; TIE FORK VISITOR SERVICE CENTER

1900 EAST; 800 NORTH TO AIRPORT ROAD, PRICE

SR-10;  SOUTH PRICE ACCESS MANAGEMENT PLAN

DESIGN AND CONSTRUCT ESCALANTE HERITAGE CENTE

ESCALANTE MOHR CHRISTENSEN PARK - PHASE I

SR-12, SCENIC BYWAY, INTERPRETIVE WAYSIDE PANEL

THE ENERGY LOOP: HUNTINGTON / ECCLES CANYON NS

ENERGY LOOP: HUNTINGTION / ECCLES CANYON

TRAILS OF THE ANCIENTS, CMP - YEAR 3

HIGHWAY 12 - BYWAY, CMP

DINOSAUR DIAMOND NATIONAL SCENIC BYWAY PROJEC

SR-12; SCENIC BYWAY

TRAIL OF THE ANCIENTS NATIONAL SCENIC BYWAY

ZION PARK SCENIC BYWAY CORRIDOR

COVE DRIVE, CEDAR CITY

ATMS/ITS EXPANSION FOR THE ST. GEORGE AREA

500 West Moab City

DMPO - DIXIE ST. GEORGE AREA (FY2009)

RED HILLS PARKWAY; 200 EAST

SR-18 (BLUFF ST.) TO SR-9 (MAIN ST.), HURRICANE

BLUFF STREET INTERCHANGE AT RED HILLS PARKWAY

SR-18; REDHILLS PARKWAY INTERCHANGE

SNOW CANYON PRKW./ SNOW CANYON DR. & TUACAHN 

01/31/2011

01/31/2011

09/30/2010

03/30/2010

10/31/2008

05/31/2012

09/28/2011

09/01/2009

12/30/2009

01/12/2010

10/29/2010

Intersection Improvements

Signal and/or Lighting Project

Signal and/or Lighting Project

Trails and Bikepaths

Spot Improvement - Safety

Funding Pass Through

Other

Other Study

Other

Enhancement Project on State System

Other Study

Roadway Reconstruct - Without Widening

Other

Roadway Reconstruct - Without Widening

Funding Pass Through

Enhancement Project on State System

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Funding Pass Through

Other Study

Other Study

Other Study

Other Study

ATMS Project

Roadway Reconstruct - With Widening

Roadway Reconstruct - With Widening

Roadway New or Reconstruct Interchange

Roadway New or Reconstruct Interchange

Intersection Improvements

Project Manager Phone No. Project Value Local Government

 $61,000.00

 $2,500,000.00

 $200,000.00

 $414,000.00

 $2,250,000.00

 $1,072,616.00

 $2,088,925.80

 $25,000.00

 $643,469.66

 $500,000.00

 $18,067,822.00

 $11,400,000.00

 $320,000.00

 $126,250.00

 $808,440.00

 $20,000.00

 $2,145,232.00

 $2,649,999.00

 $1,072,616.11

 $40,000.00

 $665,000.00

 $17,600.00

 $64,125.00

 $112,270.00

 $38,000.00

 $31,250.00

 $25,250.00

 $98,860.00

 $58,000.00

 $205,000.00

 $75,000.00

 $1,072,616.00

 $160,891.31

 $2,193,172.00

 $361,820.42

 $1,060,000.00

 $80,077.00

 $555,750.00

 $724,968.00

 $160,892.00

Provo

Provo

Orem

Heber

Provo

Provo

Uta

Mountainland Ag

Provo

Uta

Orem

Daggett Co

San Juan Co

San Juan Co

Price

Carbon Co

Garfield Co

Escalante

Garfield Co

Castle Country

Castle Country

San Juan Foundation

Garfield Co

San Juan Co

Iron Co

San Juan Foundation

Washington Co

Cedar City

St George

Moab

Washington Co

St George

Dixie Mpo

St George

St George

Ivins

John Higgins

John Higgins

John Higgins

John Higgins

John Higgins

Shane Marshall

Shane Marshall

Shane Marshall

Shane Marshall

Daniel Page

Daniel Page

Daniel Page

Brian Phillips

Shane Marshall

Rustin Anderson

Rustin Anderson

Rustin Anderson

Daryl Friant

Daryl Friant

Daryl Friant

Scott Goodwin

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Susan Jensen

Kim Manwill

Matthew R. Smith

Aaron Wall

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

Clayton Wilson

(801)227-8031

(801)227-8031

(801)227-8031

(801)227-8031

(801)227-8031

(801)222-3406

(801)222-3406

(801)222-3406

(801)222-3406

(801)227-8081

(801)227-8081

(801)227-8081

(801)227-8043

(801)222-3406

(435)893-4732

(435)893-4732

(435)893-4732

(435)893-4714

(435)893-4714

(435)893-4714

(435)893-4734

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4765

(435)893-4734

(801)887-3716

(801)456-3847

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

(435)893-4744

CONSULTANT CONSTRUCTION ENGINEERING
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3

3

3

3

3

3

3

3

3

3

3

3

3

3

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

Environmental Document Type Project Delivery Method

Categorical Exclusion

Categorical Exclusion

Categorical Exclusion

State Environmental Study

Categorical Exclusion

Environmental Impact Statement

Categorical Exclusion

Categorical Exclusion

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Design, Bid, Build

Procurement

Design, Bid, Build

Design, Bid, Build


